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Prepared By OST June 7, 2011 

                                                 JUNE 2011           JULY 2011                  AUGUST 2011

VENDOR 
RFP  
DEADLINE 
    July 28, 2011 

WRITTEN 
QUESTIONS 
FROM VENDORS 
      June 28, 2011 

RFP 
FINALIZED 
    June 10, 2011 

RFP 
SOLICITATION 
          June 14, 2011 

OST/ SAO/ 
DOAS 
REVIEW 
August 3-4, 2011 

RESPONSE 
TO 
QUESTIONS 
      July 8, 2011 

WORKERS COMP & PAYROLL RFP TIMELINE 
RFP 
DRAFT 
June 1, 2011 

DOAS & 
SAO 
COMMENTS   
     June 3, 2011  

DOAS/OST/ 
SAO SELECT 
VENDOR(S)   
August 24, 2011 

NEGOTIATE 
AND APPROVE 
CONTRACTS 
  Aug 25- Sept 13, 2011 

OST 
NOTIFICATION 
OF FINALISTS    
      August 5, 2011 

ORAL 
PRESENATIONS 
 August 22-24, 2011 


